COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/04/2006

ESTIMATE SUMMARY 11:06:20
CONTID: C15590 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15590-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.5 DAYS TIME ALLOW: 20 WORK DAYS
US34 Business Rt-83Ave-Greeley PERCENT TIME: 97.50 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: SHE 0342-045
US34 Business Rt-83Ave-Greeley
NAME OF ROAD: 034D
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 09/08/2006 DATE TIME STARTED 07/10/2006
P.0O. BOX 405 DATE LET 06/08/2006 DATE WORK BEGAN
DATE AWARDED 06/13/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/05/2006 DATE ACCEPTED
PLATTEVILLE CO 80651-041970-785-6161 DATE NOTICE TO PROCEED 07/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 334,239.00 PARTICIPATING $ 270,914.30 $ 270,914.30
AWARD PROJECT AMT:  § 285,800.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 81.05% TOTAL EARNINGS 270,914.30 270,914.30
FUNDS AVAILABLE: $ 63,324.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 270,914.30 270,914.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,676.37 -3,676.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 267,237.93 267,237.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 267,237.93 267,237.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 267,237.93
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PCN: 15590-BID ESTIMATE RUN 10/04/2006
PROJECT: SHE 0342-045 ESTIMATE NO: 0001 11:06:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0065 210-00810 RESET GROUND SIGN 3.000 0.000
EACH 3.000 675.00
225.00000 3.000 675.00
0070 212-00006 *SEEDING (NATIVE) 0.700 0.000
ACRE 0.700 1,050.00
1,500.00000 0.700 1,050.00
0075 213-00002 *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.400 600.00
1,500.00000 0.400 600.00
0080 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 100.000 600.00
6.00000 100.000 600.00
0085 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,741.000 0.000
SY 1,741.000 5,223.00
3.00000 1,741.000 5,223.00
0090 304-06007 AGGREGATE BASE COURSE (CLASS 6) 95.000 0.000
cy 0.000 0.00
64.00000 0.000 0.00
0095 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 184.000 0.000
TON 122.230 13,445.30
110.00000 122.230 13,445.30
0100 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,149.380 0.000
TON 1,149.380 86,203.50
75.00000 1,149.380 86,203.50
0105 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 30.000 0.000
LF 30.000 3,000.00
100.00000 30.000 3,000.00
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 162.500 0.000
LF 0.000 0.00
40.00000 0.000 0.00
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PCN: 15590-BID ESTIMATE RUN 10/04/2006
PROJECT: SHE 0342-045 ESTIMATE NO: 0001 11:06:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
915.00000 0.000 0.00
0120 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0125 607-11525 FENCE (PLASTIC) 220.000 0.000
LF 220.000 660.00
3.00000 220.000 660.00
0130 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000
EACH 6.000 270.00
45.00000 6.000 270.00
0135 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0140 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 148.000 0.000
LF 148.000 3,108.00
21.00000 148.000 3,108.00
0145 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 965.000 0.000
LF 965.000 10,615.00
11.00000 965.000 10,615.00
0150 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 171.000 0.000
LF 116.000 1,392.00
12.00000 116.000 1,392.00
0155 613-10000 *WIRING 1.000 0.000
LS 1.000 4,200.00
4,200.00000 1.000 4,200.00
0160 614-00011 SIGN PANEL (CLASS I) 29.000 0.000
SF 29.000 638.00
22.00000 29.000 638.00
0165 614-00012 SIGN PANEL (CLASS ITI) 44.000 0.000
SF 44.000 1,100.00

25.00000 44.000 1,100.00
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PCN: 15590-BID ESTIMATE RUN 10/04/2006
PROJECT: SHE 0342-045 ESTIMATE NO: 0001 11:06:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 22.000 0.000
LF 22.000 330.00
15.00000 22.000 330.00
0175 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 2.000 0.000
EACH 2.000 200.00
100.00000 2.000 200.00
0180 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 50.000 0.000
LF 48.000 1,632.00
34.00000 48.000 1,632.00
0185 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 4.000 0.000
EACH 4.000 1,000.00
250.00000 4.000 1,000.00
0190 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000
EACH 10.000 7,000.00
700.00000 10.000 7,000.00
0195 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 4.000 4,000.00
1,000.00000 4.000 4,000.00
0200 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0205 614-72875 *LOOP DETECTOR WIRE 1,760.000 0.000
LF 1,530.000 4,972.50
3.25000 1,530.000 4,972.50
0210 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00
0215 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 0.000
EACH 1.000 5,600.00
5,600.00000 1.000 5,600.00
0220 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 11,500.00
11,500.00000 1.000 11,500.00
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PCN: 15590-BID ESTIMATE RUN 10/04/2006
PROJECT: SHE 0342-045 ESTIMATE NO: 0001 11:06:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-86800  *UNINTERRUPTED POWER SUPPLY 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0230 625-00000  *CONSTRUCTION SURVEYING 1.000 0.000
Ls 1.000 5,850.00
5,850.00000 1.000 5,850.00
0235 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.939 25,822.50
27,500.00000 0.939 25,822.50
0240 627-00001  *PAVEMENT MARKING PAINT 35.000 0.000
GAL 26.000 1,664.00
64.00000 26.000 1,664.00
0245 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 107.000 0.000
(WORD-SYMBOL)
SF 107.000 1,177.00
11.00000 107.000 1,177.00
0250 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 154.000 0.000
LINE)
SF 154.000 1,694.00
11.00000 154.000 1,694.00
0255 629-01210  ADJUST MONUMENT BOX 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0260 630-00000  *FLAGGING 372.500 0.000
HOUR 372.500 9,312.50
25.00000 372.500 9,312.50
0265 630-00007  *TRAFFIC CONTROL INSPECTION 8.000 0.000
DAY 8.000 560.00
70.00000 8.000 560.00
0270 630-00012  *TRAFFIC CONTROL MANAGEMENT 20.000 0.000
DAY 20.000 8,600.00
430.00000 20.000 8,600.00
0275 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 1.800 63.00

35.00000 1.800 63.00
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PCN: 15590-BID ESTIMATE RUN 10/04/2006
PROJECT: SHE 0342-045 ESTIMATE NO: 0001 11:06:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000
EACH 34.200 2,565.00
75.00000 34.200 2,565.00
0285 630-80360 *DRUM CHANNELIZING DEVICE 60.000 0.000
EACH 45.000 675.00
15.00000 45.000 675.00
0290 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 5.400 135.00
25.00000 5.400 135.00
0295 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 45.000 270.00
6.00000 45.000 270.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT 120.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 334,039.00 $ 270,714.308$ 270,714.30
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PROJECT: SHE 0342-045 ESTIMATE NO: 0001 11:06:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
CAT 0400 CURRENT AMT $ 200.00 $ 200.00 s 200.00

PROJECT TOTAL CURRENT AMT §

334,239.00 $

270,914.30 $ 270,914.30



